

FY 2023-2026 STIP/TIP Development Schedule

05/25/21

	Timeframe	STIP (MDOT)	TIP (MPOs)
Prepare Draft STIP Document	May 2021	MTPA Review MTPA reviews the STIP/TIP Development Schedule, Guidance Document on Planning Factor, Performance Measures, Performance Based Planning (MDOT will provide)	
	August/September 2021	MPO Local Call For Projects due back to MPO October 1 st	
	October 2021	After federal revenue announcement, cooperatively develop the federal and state revenue estimate and its distribution statewide.	
	October/November 2021	Project Selection MDOT region offices discuss the 5 year Transportation Program and the recommended MDOT projects with the MPOs. After consideration of MPO comments, MDOT regions provide trunkline project list to MPOs.	MPOs conduct project selection process based on the 5 Year Transportation Program MPOs enter their local projects in JobNet
	February 2022	Take preliminary snapshot (query) of the MAP database (February 1st) and provide it to the MDOT regions for review for completeness and accuracy. Begin general program account (GPA) development. Ensure all MDOT projects are on the MAP database	Preliminary snapshot is provided to the MPOs. MPO committees review draft TIP project list and financial constraint demonstration. MPOs enter their local projects in JobNet
	March 2022	Take final snapshot – March 15th Complete GPAs. Provide final snapshot & GPAs to MDOT regions and MPOs.	All projects must be on the MAP database by March 15th. Final project lists are provided to the MPOs
	March - April 2022	Air Quality Conformity, Environmental Justice Analysis and Environmental Consultation Complete STIP and environmental justice analysis. Hold MITC-IAWGs, complete air quality analysis, create documents or reports. .	Complete TIP, environmental justice analysis, and environmental consultation. Prepare draft TIP document. Hold MITC-IAWGs, complete air quality analysis, create document or report.
	May - June 2022	Draft STIP Finalize draft STIP document. – May 16 th through June 15 th .	MPO TIP Approval MPO TAC & Policy Committees approve final FY 2023-2026 TIP by both TAC and Policy by end of June. Policy resolution supporting conformity determination. Approve final amendment to the FY 2020-2023 TIP for FY 2023. Align the FY 2023 years.
	June 30, 2022	Submit TIPs to MDOT by June 30th	
	July 1 – July 15 2022	Finalize STIP Document statewide financial constraint.	MDOT reviews MPO TIP documents TIP documents are reviewed by MDOT. TIP financial tables are incorporated into the statewide financial constraint demonstration.
	July 15 – August 15, 2022	Begin public comment period on July 15 th for STIP. Obtain MDOT management approval.	
	August 15, 2022	Submit STIP and TIPs to FHWA and FTA	
	August 15 – September 30, 2022	FHWA, FTA review STIP and TIP documents and FHWA submits documents to EPA	
	September 30, 2022	FHWA and FTA approve STIP and TIPs	
	October 1, 2022	Notification of Approval Notify all stakeholders of STIP approval and conformity determination. Update all STIP fields in MAP database. Save original approved STIP/TIP JobNet for official records, auditors, and STIP stability analysis	Notify stakeholders of MPO STIP approvals and conformity determination.

Public Participation

The TIP (MPO) schedule is a generic schedule and does not apply to any specific MPO.
Contact the individual MPOs for specific TIP development schedules.